
Updated as of June 13, 2012 

2011 MISSOURI RIVER LEVEE REHAB UPDATE 
Saline County No. 2 

Saline County, Missouri 

Kansas City District Kansas City Residence Office 

Scope of work 

Repair the damaged area (compromised landside levee toe slope) by “fortifying” (flattening) the existing mid to 
lower landside slope to a 1-foot vertical on 8-feet horizontal slope to toe out. The flattened slope will commence 
(spring point) at varying heights ranging from 4 to 5-feet down from levee crown crest, depending upon height of 
the embankment. The riverside levee slope will be seeded and mulched.  

Funding 

Funds Source: 
Award Contract Amount: 
Current Contract Amount: 
Pending MOD Amount: 

95% 
95% 

0 
 
 

Schedule 

Request for Assistance: 
Damage Survey Report: 
Award Date: 
Notice to Proceed Date: 
Contract Duration: 
Contract Original Completion Date: 
Contract Current Completion Date: 
Estimated Completion Date: 
 

Nov. 17, 2011 
Jan. 24, 2012 
May 10, 2012 
May 10, 2012 

70 
July 29, 2012 
July 29, 2012 
July 29, 2012 

 
 
 
 
 

Questions? Contact Judd Kneuvean: 816.389.3281 (office) or eugene.j.kneuvean@usace.army.mil 
 

Progress 

% Complete Actual: 
% Complete Schedule: 
Construction Contract Placement: 
 

 

US Army Corps  
of Engineers 

FCCE – Rehabilitation 
$28,975.00 
$28,975.00  

  



Kansas City District Kansas City Resident Office 

Current Progress 

Saline County No. 2 Levee Rehab Contract was awarded to R&L Boone Construction for $28,975.  
 
Construction is complete as of 6/11/12. Work accepted with seeding as a possible deficiency since we are outside 
the seeding window.  

Photos 


